A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009359 Section 3 1-182, SR-240 & US-395
Staked by Date Work Started Date Work Completed Date
Survey 10/14/2019
10/14/2019
Calculated by Date Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 11/5/19
12/5/2019 12/10/2019
ITEM NO. 35
Section 3 - US-182, US-395 and SR 240
Change Order # 4
TEMPORARY TRAFFIC CONTROL

Est #9

All work has been performed on this item.

Group Number #23

Lump Sum - 100% completion = $5,687.50
Group Number #24
Lump Sum - 100% completion = $6,500.00
Group Number #27

Lump Sum - 100% completion = $4,062.50

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0035 CO 4-TEMPORARY 23 10/23/20... L.S.  $5,687.50 391 EK 12/10/19 9
TRAFFIC CONTROL
0035 CO 4-TEMPORARY 24 10/23/20... L.S.  $6,500.00 392 EK 12/10/19 9
TRAFFIC CONTROL
0035 CO 4-TEMPORARY 27 10/23/20... L.S.  $4,062.50 393 EK 12/10/19 9
TRAFFIC CONTROL
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